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Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

Vendor: GeoComm
Region/Locality: Southwest Virginia
Period: February, 2003

Activity Report

. % Total Hours
e HEELLY Complete Hours this period ST

Active Tasks

On-going throughout the region as

Cell site and sector ID and location verification issues Region 98 15 additional towers are identified as P1
candidates
Manage CPE compatibility and acquisition issues Region 189 42 On-going as CPE issues are identified

during call through testing

On-going as routing issues are identified
during call through testing

Prepare reports, attend State Board,
Administrative procedures N/A 257 57 attend State mandated meeting,
conduct GCC staff coord session
On-going as MSAG issues are identified
during call through testing

Work w/Sprint & Verizon (LEC) on network issues Region 147 8 Working issues as they develop
Working "No Record Found" (NRF) Issues on tests

Tower/sector routing issues w/Intrado & TCS Region 381.75 104.5

MSAG Creation, Additions and corrections Region 266.5 66.5

. ; Region 110.75 58.25
and doing/managing test calls
Exchange NDAs P2 request Itrs, and Letters of .
Agency with carriers/LECs Region 79.5 8
Many of these entities don't have true
Verizon entities groundwork; Emphasis on Wise Verizon wireline E911 yet and we are closely
. ) 235.5 40 o ,
Co/Norton issues counties monitoring their progress so that
wireless E911 can proceed ASAP
Various wireless carrier issues Region 98.5 59 Working issues as they develop
TOTAL HOURS 1863.5 458.25
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Completed Tasks

3/21/2003

Issue

Issues of Importance

Actions Proposed to Resolve Issue

Comments

We continue to encounter cases of the apaprent
provision of Phase 0 (FCC report & Order) without
thorough testing, resulting in calls being routed to

issues regarding inconsistent ANI/ALI displays
received at the PSAPs from carrier to carrier, which
creates problems for understandability by dispatchers
as well as CPE compatibility issues

adjoining states. We are also encountering continuing

standards.

We hope that the standard procedures worked out on
February 20th at the State meeting will begin to result in
more standardized work by the carriers and LECs and a
more consistent approach to the "enforcement" of such

forward

We will be watching this closely going
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